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Project M~nager= Phil Warner
California Department of
Fish and Game

DWRAgreement #.: B81614
Quarter End±rig= 3/31/99

Deliverables

Name of Due % of Work Date

Task I
S~btask A Screen Priority List 12/31/99     0%
Subtask B Install 2 pump screens 9/30/00
S~task C Hold Meetinqs           8/31/00      0%

Subtask A Mill Creek Screen 12/31/99 40%
Subtask B Deer Creek Screen 9/30/00 0%
S~btask C Lake Calif. Screen 9/30/00
Sub%a~k D S~e~n rebuilding 8/31/01 0%

Subtask A Mill Creek Screen

Due to delays in the contract process (the term of the co~tract
began September it 1998, the verbal notice to proceed was not
received until February 2, 1999) the winter ~onstruction window
for the Mill Cre~k Pish S~reen w~s pa~t the point
construction could be done. The steel screen parts have been
Eabricat~d and the site ex=ava~ion ham been ~on~ but the
work cannotbe completed until after irrigation water is shut off
~ext fall. ~le d~liverabl~ d~te still wall be met for ~his
subtask.

No pregress on any of the other tasks.
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